

OneIT@Iowa

Status Update



APPLICATION PORTFOLIO MANAGEMENT

Project Information

Project Team Leads: JJ Jimenez
Mike Kaplan

Project Manager: Rebekah Ahrens

TeamDynamix Project Number: 241116

Reporting Period: 5/1/2015-8/14/2015

Project Life Cycle - Phases

Item	Phase 1 – Initiation	Phase 2 – Planning	Phase 3 – Implementation	Phase 4 – Close Out
Timeline:	5/1/2015 – 6/1/2015	6/1/2015 – 12/1/2015	8/1/2015 – 6/30/2017	TBD
Status:	On Track	On Track	On Track	
Completion:	100% Complete	40% Complete	5% Complete	TBD

Executive Summary

Item	Status	Notes
Overall:	On Track	
Schedule:	On Track	Our timeline continues on track to complete milestones for all sub projects.
Budget:	On Track	
Risks:	On Track	
Issues:	On Track	

OneIT@Iowa

Status Update



Phase 1 – Initiation

Phase Status:	Complete
Phase Start Date:	05/01/2015
Phase End Date:	06/01/2015

Accomplishments

- Kicked off APM project
- Developed the project charter, stakeholder registry, and sub-project charters
- Identified team members of sub project teams and held kick-off meetings
- Presented at UI App Dev meeting
- Completed initiation phase

Upcoming Milestones

- Report FY15 application consolidation savings
- Share sub-project plans with steering committee
- Complete first version of application portfolio listing

Planned Work

- Work with OneIT Leaders to add detail to their application listing
- Combine distributed unit application listings into a single listing
- Create sub project plan for second phase of the application portfolio listing
- Update list of consolidated applications as work is completed

Matters for Steering Committee

- Review project plans and distributed unit application listings before we proceed with requesting distributed units add detail to their application listings